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SR 109/Grass Creek Br to Conner Creek Br - Chip Seal
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2017

Q1 2018

Q4 2017

Q1 2018

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2020 Q3 2020 On Schedule

Contract Advertisement

Operationally Complete

Q4 2020

Q3 2021

Q4 2020

Q3 2021

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

310929D

Olympic 

SR 109

Construction

As of Date:

Regional Admin:

Legislative Districts:

January 2021

J. Wynands

24

Project Information

Project Description

Pavement condition rating is projected to drop below the adopted standard.  By applying 
Bituminous Surface Treatment, the existing pavement condition rating will be increased to be 
within adopted standards.         
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